



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE: August 30, 2023

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 1 FOR THE HWY 45 SEWER OUTFALL PROJECT (BID NO 2023-019WL) **JT**

Request:

Approval of the attached change order:

Hwy 45 Sewer Outfall – Change Order # 1 – This change order shows a net increase of \$78,175.00 to reroute a gravity sewer line, which brings the revised contract amount to \$1,446,937.00 and adds thirty (30) days to the substantial completion date. The new substantial completion date is November 17, 2023.