

CONTRACT CHANGE ORDER

DATE: 9/18/23 CHANGE ORDER NO. 1
 CONTRACT FOR: Van Buren Ave. Drainage Improvements
 PROJECT NO.: Project No. 2023-032PW
 OWNER: City of Tupelo, MS
 CONTRACTOR: Townes Construction Company, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

DESCRIPTION OF CHANGES							ORIG. Contract Price Per Item	Change Order Contract Price Per Item
ITEM	DESCRIPTION	UNIT	ORIG. UNIT PRICE	ORIG. QNTY.	C.O. UNIT PRICE	C.O. QNTY.		
12	Removal of 48" CMP	LF	\$15.00	602	\$15.00	538	\$9,030.00	\$8,070.00
21	58" x 36" RCAP	LF	\$244.00	612	\$244.00	370	\$149,328.00	\$90,280.00
22	58" x 36" RCAP Flared End Section	LF	\$2,500.00	1	\$2,500.00	0	\$2,500.00	\$0.00
24	R.C. Curb Inlet	EA	\$8,250.00	5	\$5,930.00	5	\$41,250.00	\$29,650.00
33	Temporary Fencing	LS	\$3,500.00	1	\$3,500.00	0	\$3,500.00	\$0.00
34	36" x 23" RCP	LF	\$0.00	0	\$126.00	470	\$0.00	\$59,220.00
35	R.C. Junction Box w Manhole Lid	EA	\$0.00	0	\$5,444.00	2	\$0.00	\$10,888.00
34	Flowable Fill	CY	\$0.00	0	\$250.00	30	\$0.00	\$7,500.00
TOTALS							\$205,608.00	\$205,608.00
NET CHANGE IN CONTRACT PRICE							\$0.00	

JUSTIFICATION FOR CHANGES: This change order is necessary to revise original contract quantities and add new pay items as necessary to address drainage system revisions made necessary to provide pipes, inlets and related infrastructure to better meet existing field conditions.

Original Contract Price: \$ 373,513.00
 Previous Change Order(s) Amount: \$ -
 The amount of the Contract will be INCREASED by the Sum Of: Dollars \$ -
 The Contract Total Including this and previous Change Orders Will Be: Dollars \$ 373,513.00
 The Contract Period Provided for Completion Will Be (Increased) (Decreased) (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Accepted _____ (Owner) _____ (Owner) _____ (Date)
 Recommended D.H.D.D.M _____ (Owner's Architect/Engineer) 09/19/2023 (Date)
 Accepted Shawn Gray Townes Construction Co. Inc. _____ (Contractor) 9-19-2023 (Date)