



## AGENDA REQUEST

**TO:** Mayor and City Council  
**FROM:** Kelly Knight, Public Works Director  
**DATE:** January 14, 2025  
**SUBJECT:** IN THE MATTER OF CHANGE ORDER APPROVAL ARPA BARNES CROSSING BOX CULVERT PROJECT BID NO. 2024-030PW - **KWK**

---

**Request:**

We are requesting the approval of Change Order 1 for the ARPA Barnes Crossing Box Culvert Project Bid No. 2024-030PW.

The Contract Price will increase by \$5,900.00 due to during the installation of the new box culvert, the old clay sewer main had to be replaced.

Original Contract Price	\$512,626.00
Change Order 1	\$5,900.00
New Contract Price	\$518,526.00