



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Johnny Timmons, Manager TW&L

**DATE** March 25, 2025

**SUBJECT:** IN THE MATTER OF APPROVAL OF CHANGE ORDER # 1 FOR THE TWL  
VERONA LS/GSL & FEEMSTER LAKE GSL REPLACEMENT (BID NO.  
2024-046WL) ARPA **JT**

---

**Request:**

Approval of the attached change order:

**TWL Verona LS/GSL & Feemster Lake GSL Replacement – Encor, LLC – Change Order # 1** - This change order allows a time extension of sixty (60) days due to delayed control panel delivery. The new project completion date will be May 31, 2025 (from April 1, 2025).