



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE March 25, 2025

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 2 FOR THE
TUPELO SWPS SEWER LINE (BID NO. 2024-036WL) ARPA **JT**

Request:

Approval of the attached change order:

Tupelo SWPS Sewer Line – L&M Contractors, LLC – Change Order # 2 - This change order shows \$11,947.00 added to the contract amount for work not set out in the original scope of the project, but was necessary to accommodate site conditions. An unmarked 4” pressure sewer line was damaged and repaired and silt fencing, required by MDOT, was installed where work took place outside of their ROW. This change order brings the contract total to \$1,129,924.05.