



AGENDA REQUEST

TO: Mayor and City Council
FROM: Alex Farned, PR Director
DATE May 1, 2025
SUBJECT: IN THE MATTER OF CHANGE ORDER 02 FOR DOT COOPER KELLY
BUIDLING RENOVATION FOR BID#2024-053PR AF

Request:

Please approve change order 02 for \$2,017.00 for Bid #2024-053PR Dot Cooper Kelly Building Renovation project for the following:

Additional downspouts and tie in SW downspout to underground

Total change order is	\$2,484.00
Contingency allowance (\$	467.00)
Total	\$2,017.00

This will increase the project to \$832,401.00