



AGENDA REQUEST

TO: Mayor and City Council
FROM: Dennis Bonds, City Engineer
DATE: September 29, 2021
SUBJECT: IN THE MATTER OF SUMMARY CHANGE ORDER AND FINAL PAYMENT FOR EASON BOULEVARD BRIDGE RIP RAP **DRB**

Request: DRB

The Application for NRCS Grant was approved at the 9/15/20 City Council Meeting. This project was awarded to Parson Earthworks at the 11/3/20 City Council Meeting. Original Contract total was for \$ 572,353.25

During course of construction to stabilize the bank, it became necessary for the contractor perform additional work to protect and prevent future erosion to the bridge piers.

After all work was performed and final quantities tabulated, the contract amount was **reduced** by \$ 44,352.13 to a final amount of \$528,000.82