

Date of Issuance: January 2, 2024	Effective Date: January 2, 2024
Owner: City of Tupelo	Owner's Contract No.: 2023-040WL
Contractor: Max Foote Construction	Contractor's Project No.:
Engineer: Jess Wiygul, P.E., Cook Coggin Engineers, Inc.	Engineer's Project No.: 3-09394
Project: SRF FY21 Contract A	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: This change order modifies some structural elements of the wetwell in order to reduce the need for shoring during construction which increases safety and efficiency for the contractor and saves money (\$500,000) for the Owner. The wetwell will change from a square structure to a round structure. Functionality will not change.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>12,347,000.00</u>	Original Contract Times: <u>N/A</u> Substantial Completion: <u>N/A</u> Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:  \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: <u>N/A</u> Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order:  \$ <u>12,347,000.00</u>	Contract Times prior to this Change Order: <u>NA</u> Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] of this Change Order:  \$ <u>500,000.00</u>	[Increase] of this Change Order: <u>N/A</u> Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order:  \$ <u>11,847,000.00</u>	Contract Times with all approved Change Orders: <u>NA</u> Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

<b>RECOMMENDED:</b>		<b>ACCEPTED:</b>		<b>ACCEPTED:</b>	
By: <u>Jess Wiygul</u>	By: _____	By: <u>[Signature]</u>	By: _____	By: <u>[Signature]</u>	By: _____
Title: <u>Engineer (if required)</u>	Title: <u>Owner (Authorized Signature)</u>	Title: <u>V.P.</u>	Title: _____	Title: <u>Contractor (Authorized Signature)</u>	Title: _____
Date: <u>12/27/23</u>	Date: _____	Date: <u>12/27/2023</u>	Date: _____	Date: _____	Date: _____

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_