



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE: August 29, 2024

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 1 FOR THE B&B SEWER OUTFALL LINE (BID NO. 2023-044WL) **JT**

Request:

Approval of the attached change order:

B&B Sewer Outfall Line Replacement – Encor, LLC – Change Order # 1 – This change order adds 100 days to the original contract completion date due to unforeseen obstacles that became apparent at one of the railroad crossings. These obstacles resulted in a permit revision to change the location of the bore which took several weeks to complete. The revised completion date for this project will be October 31, 2024. This change order does not affect the amount of the contract.