

CHANGE ORDER

CCE# 3-10113
BID# 2024-045WL

CHANGE ORDER NO. 1

OWNER: City of Tupelo

PROJECT: TWL LS Replacement for Cliff Gookin #1 & #2 & Mid-South

CONTRACTOR: Eubank Construction Co., Inc.

The following changes to the project are recommended for the reasons stated:

The installation of two insertion valves is requested due to discovering that the existing gate valves to isolate the lift station are inoperable. A time extension of 90 days is also requested due to delayed lift station materials delivery. Pending approval, the project completion date of July 1, 2025 will be changed to September 29, 2025.

Attachments: Contractor's Quote

TOTAL ADDITIVE: \$ 45,500.00

It is further understood and agreed that this modification constitutes compensation in full on behalf of the contractor and its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change order herein, of all delays related thereto, and for performance of the changes within the time.

Estimated Cost-Per Contract Dated 8-8-24: \$ 1,560,000.00
Previously Approved C.O.'s Add (Deduct): \$ -
Previous Contract Total: \$ 1,560,000.00
Estimated Amount - This C.O. Add (Deduct): \$ 45,500.00
CONTRACT TOTAL: \$ 1,605,500.00

Approved: 6/25/25
DATE


Cook Coggin Engineers, Inc.

Notice to Proceed Date: 1/2/2025

Original Contract Time: 180

Original Completion Date: 7/1/2025

Previously Approved C.O.'s Add (Deduct): 0

Previous C.O.'s Completion Date: 7/1/2025

This C.O. Add (Deduct): 90


THIS C.O. PROJECT COMPLETION DATE: 9/29/2025

Approved: _____
DATE

City of Tupelo

Approved: 6/25/25
DATE


Eubank Construction Co., Inc.



EUBANK

CONSTRUCTION COMPANY

2011 North Second Street
Booneville, MS 38829

Phone: 662-728-2046

Fax: 662-728-5182

eubankconstruction.com

DATE: **June 24, 2025**

PROJECT: **Tupelo - LS Replacement CG 1,2, and Midsouth
Tupelo, MS**

ATTN: **Caleb Fancher, CCE** cfancher@cookcoggin.com

| ITEM | DESCRIPTION | QTY. | UNIT | UNIT PRICE | TOTAL |
|------|-----------------------------------|------|------|-------------|--------------------|
| 1 | 10" Insertion Valve @ Midsouth LS | 2 | EA | \$22,750.00 | \$45,500.00 |
| | | | | | \$45,500.00 |

NOTES: *If awarded, this quote and all wording shall be made part of the subcontract agreement.*

Above price is quoted to do work by the hourly rate. If part of work is awarded, price subject to change.

Quote good for 30 Days.

QUOTE INCLUDES:

*Labor and Material to Install above Items
Backfill and Compact Excavated Material
Valve Box, Precast Concrete Valve Pad, and Valve Marker
Removal of Existing Valves and Re-Connect*

QUOTE EXCLUDES:

*Tax and Bond
Engineering Layout/Construction Staking
Erosion Control (Silt Fence or Hay Bales)
Seeding and Mulching
Soil Testing
Clearing and Grubbing
Select Backfill
Demolition
Concrete or Asphalt Removal or Resurfacing
Fees, Permits or Deposits Required by City, County or State
Bypass Pumping*