



AGENDA REQUEST

TO: Mayor and City Council
FROM: Kelly Knight, Public Works Director
DATE June 25, 2025
SUBJECT: IN THE MATTER OF CHANGE ORDER 2 APPROVAL PEMBERTON AVE
DRAINAGE IMPROVEMENTS - **KWK**

Request:

We are requesting the approval of Change Order 2 for Pemberton Ave Drainage Improvements Project Bid No. 2024-066PW.

Pipe Modification

Contract Increase Amount \$1,500.00

Due to conflict with existing sewer line, the metal arch cross-drain pipes must be cut and collared to fit over the exiting sewer line.

| | |
|------------------------|---------------|
| Current Contract Price | \$ 210,109.00 |
| Change Order Increase | \$ 1,500.00 |
| New Contract Price | \$ 211,609.00 |