



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Johnny Timmons, Manager TW&L

**DATE:** October 14, 2021

**SUBJECT:** IN THE MATTER OF APPROVAL OF CHANGE ORDER # 2 & SUMMARY FOR TL WALLACE CONSTRUCTION (THE HIVE WATER LINE) **JT**

---

**Request:**

Approval of the attached change order:

**The Hive Water Line (Bid No. 2019-038WL)** – Change Order # 2 & Summary – This change order shows a net decrease of (\$62,550.47) based on final project quantities, which brings the revised contract amount to \$1,025,370.63.