



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE: October 14, 2021

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 1 & SUMMARY FOR TL WALLACE CONSTRUCTION (THE HIVE SEWER LINE) **JT**

Request:

Approval of the attached change order:

The Hive Sewer Line (Bid No. 2021-003WL) – Change Order # 1 & Summary – This change order shows a net increase of \$10,588.00 based on final project quantities, which brings the revised contract amount to \$528,555.15.