



AGENDA REQUEST

TO: Mayor and City Council

FROM: Alex Farned, PR Director

DATE: December 20, 2024

SUBJECT: IN THE MATTER OF CHANGE ORDER 01 FOR DOT COOPER KELLY BUILDING RENOVATION FOR BID#2024-053PR AF

Request:

Please approve change order 01 for \$12,844.00 for Bid #2024-053PR Dot Cooper Kelly Building Renovation project for the following:

New Sewer Line

Total change order is \$12,844.00

This will increase the project to \$830,384.00