



## AGENDA REQUEST

**TO:** Mayor and City Council

**FROM:** Kelly Knight, City of Tupelo, Public Works

**DATE:** December 19, 2024

**SUBJECT:** IN THE MATTER OF FINAL CLOSEOUT CHANGE ORDER F1 APPROVAL  
HOLLY HILL DRAINAGE IMPROVEMENTS ARPA BID 2024-022PW -  
**KWK**

---

### Request:

We are requesting the approval of the Final CloseOut Change Order F1 Holly Hill Drainage Improvements ARPA Bid No. 2024-022PW.

Original Contract Price	\$284,457.50
Contract Decreased Amount	(\$46,792.00)
Total Final Contract Price	\$237,665.50

The contract period to complete the project increased by 30 days.