

Date of Issuance: January 30, 2025	Effective Date: February 4, 2025
Owner: City of Tupelo	Owner's Contract No.: 2023-040WL
Contractor: Max Foote Construction	Contractor's Project No.:
Engineer: Jess Wiygul, P.E., Cook Coggin Engineers, Inc.	Engineer's Project No.: 3-09394
Project: SRF FY21 Contract A	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Extend time due to delays in delivery for electrical equipment and added work. Add work scope for replacing existing deteriorated fresh water back flow preventer, adding additional air release valve to pump station discharge header and cleaning of existing equalization basins.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>12,347,000.00</u>	Original Contract Times: 400 Substantial Completion: <u>February 6, 2025</u> Ready for Final Payment: <u>February 6, 2025</u> days or dates
[ <del>Increase</del> ] [ <del>Decrease</del> ] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ <u>-500,000.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>  </u> to No. <u>  </u> : N/A Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>11,847,000.00</u>	Contract Times prior to this Change Order: NA Substantial Completion: <u>February 6, 2025</u> Ready for Final Payment: <u>February 6, 2025</u> days or dates
[Increase] [ <del>Decrease</del> ] of this Change Order: \$ <u>56,115.00</u>	[Increase] of this Change Order: 236 days Substantial Completion: <u>September 30, 2025</u> Ready for Final Payment: <u>September 30, 2025</u> days or dates
Contract Price incorporating this Change Order: \$ <u>11,903,115</u>	Contract Times with all approved Change Orders: 636 days Substantial Completion: <u>September 30, 2025</u> Ready for Final Payment: <u>September 30, 2025</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u></u>	By: _____	By: <u></u>
Engineer (Required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Engineer</u>	Title _____	Title <u>V.P.</u>
Date: <u>1/30/2025</u>	Date _____	Date <u>1/30/2025</u>

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_