



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE November 13, 2024

SUBJECT: IN THE MATTER OF APPROVAL OF A SUMMARY CHANGE ORDER FOR THE LUMPKIN STREET TO KINGS CREEK BANK STABILIZATION PROJECT (BID NO 2024-025PW) ARPA **JT**

Request:

Approval of the attached change order:

Lumpkin Street to Kings Creek Bank Stabilization – Summary Change Order – This change order shows a net decrease of (\$52,728.73) which brings the final contract amount to \$2,185,519.33. This decrease is based on final project quantities.