



AGENDA REQUEST

TO: Mayor and City Council
FROM: Alex Farned, PR Director
DATE: November 8, 2024
SUBJECT: IN THE MATTER OF CHANGE ORDER 01 FOR HANCOCK AND GUMTREE PARK BID #2024-006PR AF

Request:

Please approve change order 01 for \$32,150.00 for Bid #2024-006PR Hancock and Gumtree Park project for the following:

Additional Geotech report for alternate site location - \$2,385
Concrete Redesign due to the Geotech report - \$17,0005
Extended Preliminary due to delays in the start of Gumtree project - \$12,500
Deduction for City TW&L providing water and sewer, power underground and data – (\$5,100)
Transport of the Romtec building at Joyner shop - \$5,360

Total change order is \$32,150

This will increase the project to \$1,198,950