



AGENDA REQUEST

TO: Mayor and City Council
FROM: Chuck Williams, Public Works
DATE: June 11, 2024
SUBJECT: IN THE MATTER OF CHANGE ORDER APPROVAL ARPA GUN CLUB BOX CULVERT PROJECT BID NO. 2023-064PW - CW

Request:

We are requesting approval of Change Order 1 for ARPA Gun Club Box Culvert Project Bid No. 2023-064PW.

After rip rap installation, it was determined that grout was needed to avoid migration of materials if heavy rainfall occurs. The addition of materials cost is \$7,000.00.

Original Contract Price	\$ 283,901.00
Change Order Increase	\$ 7,000.00
New Contract Price	\$ 290,901.00

The project time for contract will increase by 7 calendar days.