PROJECT (Name and address):

BY (Signature)

(Typed name)

DATE:

Ernie Bush



CHANGE ORDER NUMBER: 003

Change Order - Construction Manager-Adviser Edition

Conference Center Expansion		5th, 2021	CONSTRUCTION MANAGER: 🛛	
Bid Package C - Masonry (Bid			ARC	HITECT: 🛛
#2019-019CO) Tupelo, Mississippi				ACTOR: 🖂
Tupeto, Mississippi				FIELD:
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 20	018025 / 2019-019CO		OTHER:
Bush Masonry, LLC	CONTRACT DATE: October 1, 2019			
3237 South Silverwind Cove Memphis, TN 38125	CONTRACT FOR: General Construction			
Mempins, 11 50125				
THE CONTRACT IS CHANGED AS FOLLOW	/\$:			
Deduct of unused Latent Conditions =	\$3,876.80			
The original Contract Sum was			\$	582,000.00
Net change by previously authorized Change Orders The Contract Sum prior to this Change Order was			\$	-4,600.05
The Contract Sum will be decreased by this Change Order in the amount of			\$	577,399.95 3,876.80
The new Contract Sum including this Change Order will be			\$	573,523.15
The Contract Time will be and a second	7 (0) 1		***************************************	
The Contract Time will be unchanged by The date of Substantial Completion as of the Contract Property of the Contract Pro	Lero (0) days. he date of this Change Or	der therefore is adjusted per o	riginal milastona datas list	tad in the
Contract Documents. The Adverse Weather	er Days does not extend ac	etivity durations	riginal inflestone dates fish	.eu m me
NOTE: This summary does not reflect a	hangas in the Courty of	C C (T) C		
NOTE: This summary does not reflect of been authorized by Construction Chan	ge Directive.	Sum, Contract Time or Gu	iaranteed Maximum Pri	ce which have
NOT VALID UNTIL SIGNED BY THE OWNER				
Innovative Construction Management (ICI CONSTRUCTION MANAGER (Firm name)	VI)	McCarty Architects Profes	sional Association	
PO Box 1515		ARCHITECT (Firm name) 533 West Main St.		
Oxford, MS 38655		Tupelo, MS 38804		
ADDRESSigned by:		ADDRESS igned by:		
Bryan Ellis		*5 Am		
BY (Signodus tip) 241D 4/27/2021 BY (Signodus tip) 24		BY (Signofor R)9BF40F	5/7/2021	
Bryan Ellis (Typed name) DATE:	V	Kurt Shettles (Typed name)	DATE:	
		(1урей нате)	DATE.	
Bush Masonry, LLC		City of Tupelo		
CONTRACTOR (Firm name)		OWNER (Firm name)		
3237 South Silverwind Cove Memphis, TN 38125		71 East Troy Street		
ADDRESS 0		Tupelo, MS 38804		
6		ADDRESS		
- DAMOS LA				

AlA Document G701/CMa[™] – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 12:45:50 ET on 04/05/2021 under Order No.3981677039 which expires on 06/28/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

(389ADABB)

BY (Signature)

(Typed name)

Mayor Jason Shelton

DATE:

OWNER: X