



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):	CHANGE ORDER NUMBER: 003	OWNER: <input checked="" type="checkbox"/>
BancorpSouth Arena and	INITIATION DATE: April 5th, 2021	CONSTRUCTION MANAGER: <input checked="" type="checkbox"/>
Conference Center Expansion		ARCHITECT: <input checked="" type="checkbox"/>
Bid Package A - Site Improvements		CONTRACTOR: <input checked="" type="checkbox"/>
(Bid #2019-017CO)		FIELD: <input type="checkbox"/>
Tupelo, Mississippi		OTHER: <input type="checkbox"/>
<hr/>		
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 2018025 / 2019-017CO	
D C Services, LLC	CONTRACT DATE: October 1, 2019	
PO Box 2293	CONTRACT FOR: General Construction	
Oxford, MS 38655		

THE CONTRACT IS CHANGED AS FOLLOWS:

Deduct of Unused Asphalt Patch Allowance = \$-10,000.00

Deduct of Unused Latent Conditions Allowance = \$-1,223.00

Deduct of Trench Drain Installation = \$-1,000.00

Add to Remediate Wet Subsoils under Paving = \$5,235.08

Add to address Leaching Water at Dumpster Pad = \$1,479.00

Add to remove old concrete pipe in West Asphalt Area = \$2,835.62

The original Contract Sum was	\$	678,000.00
Net change by previously authorized Change Orders	\$	-2,001.71
The Contract Sum prior to this Change Order was	\$	675,998.29
The Contract Sum will be decreased by this Change Order in the amount of	\$	2,673.30
The new Contract Sum including this Change Order will be	\$	673,324.99

The Contract Time will be unchanged by zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is adjusted per original milestone dates listed in the Contract Documents. The Adverse Weather Days does not extend activity durations..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.


Innovative Construction Management (ICM)	McCarty Architects Professional Association
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)
PO Box 1515	533 West Main St.
Oxford, MS 38655	Tupelo, MS 38804
ADDRESS	ADDRESS

DocuSigned by:


 BY (Signature) 47CB2B4F-B430-4EEA-B702-6B64B8E6BE73...
 Bryan Ellis
 (Typed name) DATE: 4/27/2021

D C Services, LLC
 CONTRACTOR (Firm name)
 PO Box 2293
 Oxford, MS 38655
 ADDRESS


 BY (Signature)
 David Carroll 4/8/2021
 (Typed name) DATE:

DocuSigned by:

 BY (Signature) 47CB2B4F-B430-4EEA-B702-6B64B8E6BE73...
 Kurt Shettles
 (Typed name) DATE: 5/7/2021

City of Tupelo
 OWNER (Firm name)
 71 East Troy Street
 Tupelo, MS 38804
 ADDRESS


 BY (Signature)
 Mayor Jason Shelton
 (Typed name) DATE: