

PROJECT (Name and address):	CHANGE ORDER NUMBER: (			OWNER: 🖂
BancorpSouth Arena and	INITIATION DATE: April 5th,	2021	CONSTRUCT	ION MANAGER: 🖂
Conference Center Expansion Bid Package K - Mechanical and				ARCHITECT:
Plumbing (Bid #2019-027CO)				
Tupelo, Mississippi				CONTRACTOR: $oxtimes$
				FIELD: [
				OTHER:
TO CONTRACTOR (Name and address):				
Kline's Mechanical Systems, Inc.	CONTRACT DATE: October 1			
PO Box 121 Fulton, MS 38843	CONTRACT FOR: General Co	onstruction		
THE CONTRACT IS CHANGED AS FOLLOW	ws:			
Credit for unused latent conditions =	\$2,134.00			
The original Contract Surn was			\$ <u></u>	2,134,590.00
Net change by previously authorized Change Orders			ş <u> </u>	-32,800.00
The Contract Sum prior to this Change Order was			Ş <u></u>	2,101,790.00
The Contract Sum will be decreased by the	HIMININI HIMINI AND	01		2,134.00
The new Contract Sum including this Ch.	ange Order will be		/ · · · · · · · · · · · · · · · · · · ·	2,099,656.00
NOTE: This summary does not reflect been authorized by Construction Cha	changes in the Contract Sun inge Directive.	n, Contract Time or Gu		num Price which h
NOT VALID UNTIL SIGNED BY THE OWNE				
Innovative Construction Management (IC CONSTRUCTION MANAGER (Firm name)		cCarty Architects Profes RCHITECT (Firm name)	sional Association	
PO Box 1515		33 West Main St.		
Oxford, MS 38655		upelo, MS 38804		
ADDRESSocusigned by: Bryan Ellis	Ā	DRESScuSigned by:		
Bryan Ellis	7/2021 BY	Signature Shettles	5/7/2021	
Bryan Elis BY (Signature) = 5/41D 4/27	7/2021 BY	Signologe A19BF40F	5/7/2021 DATE:	
Bryan Elis BY (Signature CE51ED241D 4/27 Bryan Ellis (Typed name)  DATE:	7/2021 BY KG (7)	(Signologe) A19BF40F urt Shettles lyped name)		
BY (Signature Et 15) Bryan Ellis (Typed name)  Kline Mechanical Systems, Inc.	7/2021 BY K. (7)	(Signologie A19BF40F urt Shettles by ped name) ty of Tupelo		
Bryan Elis BY (Signature CE51ED241D 4/27 Bryan Ellis (Typed name)  DATE:	7/2021 BY KY (7)	(Signologie A19BF40F urt Shettles byped name) ty of Tupelo NNER (Firm name)		
BY Signalur ELIS BY Signalur 6 CE51ED241D 4/27 Bryan Ellis (Typed name)  CONTRACTOR (Firm name) PO Box 121 Fulton, MS 38843	7/2021 BY K. (7) Ci ON 71 Th	(Signature) A19BF40F urt Shettles Syped name) ity of Tupelo NNER (Firm name) East Troy Street upelo, MS 38804		
BY Signalur & 4/27 Bryan Ellis (Typed name)  Kline Mechanical Systems, Inc. CONTRACTOR (Firm name) PO Box 121	7/2021 BY K. (7) Ci ON 71 Th	(Signature)  (Signature)  Aurt Shettles  Syped name)  Aty of Tupelo  NNER (Firm name)  East Troy Street		
BY Signalur ELIS BY Signalur 6 CE51ED241D 4/27 Bryan Ellis (Typed name)  CONTRACTOR (Firm name) PO Box 121 Fulton, MS 38843	7/2021 BY K. (7) Ci ON 71 Th	(Signature) A19BF40F urt Shettles Syped name) ity of Tupelo NNER (Firm name) East Troy Street upelo, MS 38804		
BY Signature Elis BY Signature Establis 4/27 Bryan Ellis (Typed name)  Kline Mechanical Systems, Inc.  CONTRACTOR (Firm name) PO Box 121 Fulton, MS 38843  ADDRESS  BY (Signature)	7/2021 BY KS (7) CI ON THE ALL PROPERTY OF THE	(Signature)  (Signature)  (Signature)  A 19BF40F  (Signature)  (Signature)		
BY Signature Elis BY Signature Establis 4/27 Bryan Ellis (Typed name)  Kline Mechanical Systems, Inc.  CONTRACTOR (Firm name) PO Box 121 Fulton, MS 38843  ADDRESS  BY (Signature)	7/2021  Ko 7/2021  Ci ON 71 To AL  BN BN M	(Signature) Aut Shettles Syped name) Auty of Tupelo NNER (Firm name) East Troy Street Aupelo, MS 38804 DDRESS		

AIA Document G701/CMa™ - 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 12:58:32 ET on 04/05/2021 under Order No.3981677039 which expires on 06/28/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. **User Notes:** (3B9ADABF)