



AGENDA REQUEST

TO: Mayor and City Council

FROM: Dennis Bonds, Interim Director of Development Services

DATE: August 4, 2023

SUBJECT: IN THE MATTER OF CHANGE ORDER FOR STP-0430-00 (021) LPA / 107362-70100
CONSTRUCTION OF SIDEWALK CROSSINGS AT VARIOUS LOCATIONS IN
TUPELO, MS PROJECT **DRB**

Request: DRB

Review and approve Change Order #1 for above referenced project. Additional amount is due to an overrun in plan quantities.

Total additional amount of Change Order #1 is \$6,929.80