



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE February 11, 2025

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 1 FOR THE
SOUTHWEST PUMP STATION SEWER LINE (BID NO 2024-036WL) ARPA
JT

Request:

Approval of the attached change order:

Southwest Pump Station Sewer Line (ARPA) – Change Order # 1 – This change order adds 45 days to the original contract time due to various delays in construction, including inclement weather. Therefore, the revised completion date is April 16, 2025.