



**TWO
RIVERS**
WISCONSIN

PUBLIC WORKS

Engineering Division

1717 E. Park Street

P.O. BOX 87

Two Rivers, WI 54241-0087



Memorandum

Department of Public Works

Date: October 15, 2026

To: City Council

From: Matthew R Heckenlaible, PE - Public Works Director / City Engineer

Re: October 19, 2026 City Council Meeting Update

ENGINEERING

- 2025 LSL Project (Essential Sewer & Water)
 - Final pavement repairs, placement of topsoil, seed and mulch should be completed by the end of the month
- 2026 LSL Project (Mammoth Construction)
 - Mammoth Construction has paused the replacement of services for 2025
 - PW should be finalizing the pavement repairs on 23rd Street and Monroe Street (23rd-24th) next week
 - PW will the move to either 26th Street or 28th Street to continue pavement repairs in that area
 - Mammoth Construction will work on the placement of topsoil, seed and mulch in disturbed terrace areas
 - 1st billing letters being prepared and anticipate being sent out the week of October 19th
- Emmet Street, 18th Street and 19th Street Resurfacing
 - Contract delay
 - Paving has been completed
 - Assessment letters have been sent out
- Lincoln Avenue Water Main Replacement (35th Place to 2,200 feet north)
 - Vinton Construction mobilized in October 12th
 - Installed approximately 1,000 feet (directionally bored)
- 2026 Sidewalk Contracts
 - Sieler Construction has been within the city for a couple of weeks and is making progress
 - Waiting for SafeStep LLC to come in and start their portion of the grinding work
- Preliminary field work and design for anticipated 2027 projects
 - 2027-28 LSL Project (primarily southside including some near northeast)
 - Washington Street Resurfacing
 - Jefferson Street Resurfacing
 - 15th Street – pavement installation



www.two-rivers.org



920.793.5539



920.793.5537





**TWO
RIVERS**
WISCONSIN

PUBLIC WORKS

Engineering Division

1717 E. Park Street

P.O. BOX 87

Two Rivers, WI 54241-0087



- 16th Street – Pavement installation
- CIPP – various locations
- WDOT potential project discussions (2033-36+/-)
 - Forest Avenue
 - Mishicot Road
 - Hawthorne Avenue
 - Curb ramp accessibility & ADA compliance along connecting highways
- WDOT – Bridge Inspections (completed October 12th)
- WDOT – Sign Structure removal: North Washington at Kwik Trip
- 2027 Budget Preparation

WASTEWATER

- Biosolids Disposal Update
- Columbus Street Lift Station - modifications
 - Sidewalk can be finalized
- Facilities Plan – Required to be completed to continue WDNR CWF
- Kossuth SD#2
- Plant Maintenance = Improved operation

SOLID WASTE

- Leaf Collection
 - Date modification due to May windstorm budget impact
 - November 2nd to December 4th

LANDFILL

- Reaching out to a consultant about the feasibility of a PFAS removal trial project (timeline, permitting, land area needs, utility needs, costs, what to do with it once it is removed from the effluent, etc.)

PUBLIC WORKS SHOP

- Pavement Repairs
- Washington Street Bridge pavement sealing
- Equipment preparation for
 - Leaf Collection
 - Snow
- Snow staffing – ‘have enough staff’ for a typical snow event
- Sanitary sewer main preventative maintenance
- Street sweeping – reduced
- Traffic signal deficiency inspection



www.two-rivers.org



920.793.5539



920.793.5537

