



JUNE
2025

PUBLIC WORKS MONTHLY REPORT



**TWO
RIVERS**
WISCONSIN

ENGINEERING

PIERCE STREET IMPROVEMENTS

The contractor for this project started the removal of the current roadway in early June and completed the asphalt work mid-June. City crews were able to paint parking stall lines for the additional 50 parking stalls that were created along this street. Final restoration work is ongoing.



ENGINEERING cont'd

82

Pb

Lead
207.2

2024

LEAD SERVICE LATERALS

26

55,845

Fe

Iron

This project continues to progress south of 22nd Street. Monroe Street from 16th Street to 22nd Street will be closed starting July 7 until August 15 due to lateral replacements.



**HARBOR, 16TH, EMMET
STREET RECONSTRUCTION**

The project will be starting in July.

PUBLIC WORKS

PUBLIC WORKS SHOP REPAIRS

Working with A.C.E. Building Services to make the column repairs and service door replacements;


- Working with Garage Door Specialty to provide assistance with the overhead door openers and safety eye installation;
- Working with JSM Secure to install door and site security and monitoring.

Work is scheduled to be completed in July.



MEMORIAL DRIVE DOT PROJECT UPDATE

All paving has been completed as of June 18. The contractor is working on the beam, guard rail removal and replacement at the south end of the project. There is still some box culvert work to be completed which should take approximately 10 days.



PUBLIC WORKS cont'd

PUBLIC WORKS PROJECTS

Public Works crews continued work on the new walk trail in Neshotah park and have one-half of the trail completed. All new trails should be completed by the middle of August.

All city lots were mowed and maintained in June.

Crosswalks and stop bars were painted on 22nd and Madison Streets.

Biweekly, monthly and semi-annual sewers were completed.



2025 Public Works/WWTP Tracking				2025		2024	
				<u>June</u>	<u>Year-to-Date</u>	<u>June</u>	<u>Year-to-Date</u>
ENGINEERING 2025							
		Landfill Leachate Pumpage (gallons)		658,379	3,814,544	1,196,269	4,683,273
scott		Precipitation		2.44	14.06	5.64	21
sue		Number of Encumbrance property checks		29	122	19	137
scott/bill		Digger's Hotline Locates		89	512	107	602
STREET DIVISION 2025 (Manhours)				<u>June</u>	<u>Year-to-Date</u>	<u>June</u>	<u>Year-to-Date</u>
53200		Shop/Vehicle Maintenance		558.50	3,967	651.50	4,057
53300		Street Maintenance		21.00	298	34.00	196
53310		Street Cleaning		101.00	443	116.00	534
53320		Street Signs/Painting		239.50	932	185.50	729
53330		Snow & Ice			1,751		1,536
53337		PT Snowplowers			60		
53380		Bridge - maintenance			15		3
53381		17th Street Bridge opening		10.00	36	110.00	197
53620		Refuse/Garbage			3		
53625		Recycling/Leaf Collection			177	29.00	48
53640		Weed Cutting		106.00	106	149.00	181
53650		Work for Others		496.50	1,818	409.25	1,964
53700		Landfill Maintenance			24	1.00	14
53710		Landfill Sampling			12		11
*****		PBS Sewers		3	17	1	19
*****		Salted Streets			8		8
*****		Plowed all city streets			3		10
*****		Open 17th Street Bridge		22	131	95	223
WASTEWATER UTILITY 2025				<u>June</u>	<u>Year-to-Date</u>	<u>June</u>	<u>Year-to-Date</u>
		Wastewater Treated, Gallons		66,593,000	406,233,000	113,531,000	453,129,000
		MONTHLY AVERAGE: Daily Flow, Gallons		2,220,000	2,236,500	3,384,000	2,443,167
		MONTHLY AVERAGE: Daily BOD, Lbs.		3,769	4,799	4,944	4,681
Plant Discharges (MONTHLY AVERAGE)							
		Biological Oxygen Demand (BOD), mg/l		4.8	9.65	5.4	8.32
		Suspended Solids, mg/l		3.3	4.48	3.3	5.55
		Ammonia, mg/l		0.21	0.57	0.37	0.43
		Phosphorus, mg/l		0.24	0.20	0.19	0.23
		Fecal Coliform, per 100ml		34	49	31	34.50
		pH, Min (6.0)		6.9	6.8	7	6.87
		pH, Max (9.0)		7	7.1	7.2	7.13
Chemicals							
		Polymer, Gallons		88	528	88	528
		Ferric Chloride, Gallons		2,068	13,790	2,362	14,478
P&Fonly		Chemical Purchases for the month			\$ 23,176.45	\$ 11,448.45	\$ 57,855.65
		Mishicot Payment to City		\$ 6,072.88	\$ 45,145.31	\$ 10,525.24	\$ 49,583.46
		Emergency call-ins		3	19	5	6