



## **COUNCIL AGENDA ITEM COVER SHEET**

**Meeting Type:** Council - Regular

**Meeting Date:** June 15, 2023

**Agenda Item Type:** Old Business

**Staff Contact:** Scott Langford

---

### **STAFF REPORT**

#### **AGENDA ITEM:**

Consideration to approve Change Order 2 for the 2022 Dorothea Redwine Park Phase One (Pickleball Courts) project number PW-2022-12.

#### **BACKGROUND:**

The 2017 SPLOST projects included pickleball courts at Dorothea Redwine Park. The project was awarded to Headley Construction on December 15, 2022. Construction started on the project and the contractor encountered an unforeseen condition of a large amount of concrete below the ball field surface. The Town approved Change Order Number 1 dated April 6, 2023 to remove the concrete and soil to the new court level. Additional unsuitable soils were encountered that required removal and additional fill material. The cost of this additional work is \$17,094.91.

#### **FUNDING:**

2017 SPLOST 321-69-54.1230

#### **STAFF RECOMMENDATION:**

Approval of the 2022 Dorothea Redwine Park Phase One Pickleball Courts – Change Order 2 for \$17,094.91.

#### **ATTACHMENTS:**

Change Order 2

#### **PREVIOUS DISCUSSIONS:**

Click or tap here to enter text.