



COUNCIL AGENDA ITEM COVER SHEET

Meeting Type: Council - Regular

Meeting Date: June 15, 2023

Agenda Item Type: Old Business

Staff Contact: Scott Langford

STAFF REPORT

AGENDA ITEM:

Consideration to approve Change Order 1 for project PW-2023-01, the 2023 Roadway Resurfacing project to Piedmont Paving Incorporated.

BACKGROUND:

Continuing effort in the Town has been to improve the road conditions and safety for those who travel in and about the town. This year's asphalt resurfacing project was bid to resurface several roads in Town. This resurfacing required striping work to be performed. It was in the Public Works budget for this FY to stripe Crestwood Road after it was crack sealed. Public Works would like to perform this work as a change order to the resurfacing project since the Resurfacing project had striping line itemed in the bidding process. Crestwood is approximately 3,478 centerline feet. The cost for double yellow centerline, white edge stripes, 5 stop bars and centerline reflective pavement markers is \$19,450.20.

During construction we also encountered unsuitable soils where we were replacing the culvert under the cul-de-sac of Northwood Road. This removal of soils and backfilling with #57 stone was 100 tons at a price of \$6,500. In addition, we also added 3 tons of Type 3 riprap at a cost of \$950 to protect from erosion at the new headwall. The cost of these items were originally going to come out of the project's Special Allowance, but since we are wanting to add the striping for Crestwood, we decided to put it all into change order 1.

FUNDING:

General Funds 100-40-52.2205

STAFF RECOMMENDATION:

Staff recommends Approval to approve Change Order 1 to project PW-2023-01, the 2023 Roadway Resurfacing project, to Piedmont Paving Incorporated in the total sum of \$26,900.20.

ATTACHMENTS:

Change Order Form

PREVIOUS DISCUSSIONS:

Planning Workshop in 2022