

## TOWN OF TYRONE

CHANGE ORDER NO.: 1

## CHANGE ORDER TO CONSTRUCTION CONTRACT

PROJECT NAME: Palmetto Road at Arrowood/Spencer Lane RoundaboutPROJECT NUMBER: PW-2021-13-04CONTRACTOR: Southeastern Site DevelopmentThis Contract is changed as follows: *(Insert description of change in space provided below.)**Time extension only for 126 calendar days due to utility relocation delays.***ADJUSTMENTS IN THE CONTRACT SUM:**

|                                                                 |        |                |
|-----------------------------------------------------------------|--------|----------------|
| 1. Original Contract Sum:                                       |        | \$2,333,688.70 |
| 2. Change in Contract Sum by previously approved Change Orders: | \$0.00 |                |
| 3. Contract Sum prior to this Change Order:                     |        | \$2,333,688.70 |
| 4. Amount of this Change Order:                                 | \$0.00 |                |
| 5. New Contract Sum, including this Change Order:               |        | \$2,333,688.70 |

**ADJUSTMENTS IN THE CONTRACT TIME:**

|                                                                             |     |            |
|-----------------------------------------------------------------------------|-----|------------|
| 1. Initial Date for Substantial Completion:                                 |     | 10/01/2026 |
| 2. Sum of previously approved increases and decreases in Days:              | 0   | Days       |
| 3. Change in Days for this Change Order:                                    | 126 | Days       |
| 4. Total Number of Days added to this Contract including this Change Order: | 126 | Days       |
| 5. New Date for Substantial Completion:                                     |     | 02/04/2027 |

**CONTRACTOR ACCEPTANCE:**BY: \_\_\_\_\_ Date: \_\_\_\_\_  
(Signature of Representative)

Print Name of Representative: \_\_\_\_\_

**A/E RECOMMENDATION FOR ACCEPTANCE:**BY: \_\_\_\_\_ Date: \_\_\_\_\_  
(Signature of Representative)

Print Name of Representative: \_\_\_\_\_

**AGENCY ACCEPTANCE:**BY: \_\_\_\_\_ Date: \_\_\_\_\_  
(Signature of Representative)

Print Name of Representative: \_\_\_\_\_