

Town of Tyrone

Task Order Amendment

Project Number: PW-2021-13-04

Task Order 4 Amendment Number: 3

Project Name: Town of Tyrone Transportation Engineering Services

Contractor: Pond and Company, Inc.

In accordance with the contract documents for the project listed above and as described herein, the Town of Tyrone, Georgia issues this Task Order 4 Amendment Number 3.

Task Order Description: Task Order 4 Amendment Number 3 – Palmetto/Arrowood/Spencer Roundabout. Includes Construction Engineering Inspections and Engineering Oversight per attached letters dated March 20, 2025, in the amount not to exceed \$15,000.

Original Task Order 4 Not -To-Exceed Fee: \$390,809.00

Previous Amendments to Task Order 4 Not to Exceed Fee: \$70,252.84

Amendment Number 3 Not to Exceed Fee: \$15,000.00

Total New Task Order 4 Not to Exceed Fee: \$476,061.84

Town of Tyrone Task Order Manager: Scott Langford, PE 770-487-4038 slangford@tyrone.org

Contractor:

Signature: _____

Signature: _____

Printed Name: _____

Name: Eric Dial

Title: _____

Title: Mayor

Date: _____

Date: _____