



6330 West Loop South, Suite 150
Bellaire, Texas 77401
Tel: 713.777.5337
www.quiddity.com

CHANGE ORDER NO. 002

DATE: September 17, 2024

Project: Construction of Drainage Improvements on Goya Road

Quiddity Job No.: R0029-0081-00

Owner: Waller County

Contractor: Lonnie Lischka Company, L.P.

Description of Changes: The quantity for Bid Item C1 is being increased by fifty two hundredths of an acre (.52 – AC). The quantities for Bid Items C2 and C5 are being removed from the Contract.

Reason for Changes: The Contractor was required to hydro-mulch more areas throughout the project than anticipated. The quantities for Bid Items C2 and C5 were not needed.

Summary of Changes:

	PRICE	TIME
Original Contract:	\$647,874.73	60 Calendar Days
Net previous change(s):	\$61,818.90	0 Calendar Days
Contract prior to this change order:	\$709,693.63	60 Calendar Days
Net increase from this change order:	\$1,453.00	0 Calendar Days
Revised Contract Amount:	\$711,146.63	60 Calendar Days
Cumulative % Change in Contract:	9.77 %	0.00 %
Substantial Completion Date:	Original: May 31, 2024	Revised: N/A
Final Completion Date:	30 Days from Substantial Completion Date	

APPROVED BY:

Waller County

Representative

Date

RECOMMENDED BY:

Quiddity Engineering, LLC

Brian T. Geier

Brian T. Geier, PE

9/17/2024

Date

ACCEPTED BY:

Lonnie Lischka Company, L.P.

Lonnie Lischka

Representative

9/18/2024

Date

Enclosures: Attachment No. 001

K:\R0029\R0029-0081-00 Goya Road Drainage Improvements\3 Construction Phase\Change Orders\Change Order No. 2



CHANGE ORDER NO. 002
ATTACHMENT NO. 001

Construction of Goya Road Drainage Improvements
Waller County

The quantity for Bid Item C1 is being increased by fifty two hundredths of an acre (.52 – AC). The quantities for Bid Items C2 and C5 are being removed from the Contract.

To implement payment for this work, the following revisions are made to the Items/Quantity Sheets:

Item No.	Description	Unit	Unit Price	Revised Unit Price	Bid Quantity	Revised Quantity	Previous Amount	Revised Amount	Net Change
C1	Hydro-mulch seeding of rights-of-way and adjacent Easements (less pavement area). Contractor to ensure growth of vegetation by whatever means necessary, including re-seeding, over-seeding or watering at no separate pay.	AC	\$2,800.00	\$2,800.00	0.9	1.42	\$2,520.00	\$3,976.00	\$1,456.00
C2	25' by 75' Stabilized Construction Access, installed, maintained and removed.	EA	\$1.00	\$1.00	2.0	0.00	\$2.00	\$0.00	(\$2.00)
C5	Rock Filter Dam (Type III), installed, maintained and removed.	EA	\$1.00	\$1.00	1.0	0.00	\$1.00	\$0.00	(\$1.00)
NET INCREASE IN CONTRACT PRICE									\$1,453.00

There is no change to the Contract Period of Performance.