



August 6, 2024

Walton County, GA  
The Grove, a Walton County Parks & Recreation Facility

Attn: John Ward, County Manager  
Jeff Prine, Capital Project Manager – Ascension Program Management

**Change Proposal #1 – Musco Lighting Credit**

The below change proposal is for the credit to Walton County by Musco lighting, reverting to the original athletic lighting design and specs regarding pole heights in lieu of previously submitted Musco design. Please see below for further information.

Description	Qty	Unit	Unit Price	Total
Deduct to Original Athletic Lighting Design	1	LS	(\$66,000.00)	(\$66,000.00)
<b>Total Credit</b>				<b>(\$66,000.00)</b>

If you have any questions or require any additional information, please do not hesitate to contact us at (470) 725-0022 or via email at [iarnold@reevesyoung.com](mailto:iarnold@reevesyoung.com).


Sincerely,  
Reeves Young, LLC

Isaiah Arnold


Project Manager

45 Peachtree Industrial Blvd, Suite 200      770.271.1159  
Sugar Hill, GA 30518      reevesyoung.com

**Approval**

Lose Design (Architect of Record)      Signature:       Date: 8/9/2024

Ascension PM (Capital Project Manager)      Signature: Thomas J. Prine      Date: 08.12.2024

Walton County      Signature:       Date: 8/13/2024



August 5, 2024

Walton County, GA  
The Grove, a Walton County Parks & Recreation Facility

Attn: John Ward, County Manager  
Jeff Prine, Capital Project Manager – Ascension Program Management

**Change Proposal #2 – VE PEMB Not Utilized**

The change proposal below is for the contractually accepted VE items S1-S3 for utilizing PEMB structure in lieu of designed structure at buildings E, F, and L that was not implemented. The cost associated with this change proposal is to revert the credited amount within the base contract VE log for items S1-S3.

Description	Qty	Unit	Unit Price	Total
S1 – Utilize a PEMB at Building E in lieu of Designed Structure	1	LS	\$10,486.00	\$10,486.00
S2 – Utilize a PEMB at Building F in lieu of Designed Structure	1	LS	\$81,451.00	\$81,451.00
S3 – Utilize a PEMB at Building L in lieu of Designed Structure	1	LS	\$213,060.00	\$213,060.00
<b>TOTAL</b>				<b>\$304,997.00</b>

If you have any questions or require any additional information, please do not hesitate to contact us at (470) 725-0022 or via email at [iarold@reevesyoung.com](mailto:iarold@reevesyoung.com).

Sincerely,  
Reeves Young, LLC

Isaiah Arnold


Project Manager

45 Peachtree Industrial Blvd, Suite 200  
Sugar Hill, GA 30518  
770.271.1159  
reevesyoung.com

## Approval

Lose Design (Architect of Record)

Signature:



Date:

8/9/2024

Ascension PM (Capital Project Manager) Signature:


Thomas J. Prine

Date:

08.12.2024

Walton County

Signature:



Date:

8/13/2024