

October 2, 2025

ARPA Grants Committee
c/o Administrative Office of the Courts
244 Washington Street, Suite 300
Atlanta, GA 30334-5900
arpa@georgiacourts.gov

RE: Alcovy Judicial Circuit Request for Budget Revision – REVISED REQUEST

Dear ARPA Grants Committee,

On behalf of the Alcovy Judicial Circuit, we request the following budget revision to complete the AV Modernization project. Details are as follows:

- Under “Direct/Admin Costs” reduce *Court Reporting* by \$20,000 for a new total of \$0.
 - Reason: The circuit does not plan to utilize these funds at this time.
- Under “Direct/Admin Costs” add \$20,000 to *AV equipment modernization* for a new total of \$825,000.
 - Reason: Per attached Change Order, the circuit is able to complete the AV equipment modernization in the remaining Superior Court courtroom. As noted also in the attached AV project spreadsheet, most of the funds for this remaining courtroom were already available as anticipated but previous Change Orders utilized some of our contingency.

Attached is the approved budget with the requested changes. **Please note these revisions do not impact the total approved award amount.** If you have any questions, please contact our District Court Administrator, T.J. BeMent, at (706) 613-3173.

Sincerely,


The Honorable William Kendall Wynne, Jr.
Chief Judge
Alcovy Judicial Circuit