ENGINEERING DEPARTMENT



Jaynellen J. Holloway, P.E. 920.262.4050

Andrew Beyer, P.E. 920.262.4052

920.262.4034 Secretary, Wanda Fredrick

Ritchie M. Piltz

Maureen McBroom, ENV SP 920-262-4036

ecretary, Wanda Fredrick 920.262.4368

MEMO

TO: Chairperson Wetzel and Commissioners

FROM: Andrew Beyer, P.E.

DATE: October 18, 2023

RE: Public Works Commission Agenda Narrative for October 24, 2023

Agenda Item:

Review and take possible action: Change Order No. 7 with Dorner Inc. for \$70,000

BACKGROUND

Review and take possible action: Change Order No. 7 with Dorner Inc. for \$70,000

The City's Annual Street and Utility Contractor, Dorner Inc. performed additional grading work as part of the 2023 Annual Street and Utility Project in the Washington Street area. The additional grading resulted in a better product with improved roadway drainage. The Contractor is finalizing the change order following a meeting on October 18th which will be presented to the Commission on October 24th if available. If the Contractor has yet to provide the finalized change order by October 24th, I ask that the agenda item be tabled.