

Change Order
No. 1-FINAL

Date of Issuance: October 14, 2024

Effective Date: October 14, 2024

Project: 3-24	Owner: City of Watertown	Owner's Contract No.: 3-24
Contract: 2024 Seal Coating of Various Streets		Date of Contract: February 28, 2024
Contractor: Scott Construction		

The Contract Documents are modified upon execution of this Change Order:

Description: An additional 3,458 s.y. of seal coat on S. Montgomery Street was added to this contract to complete seal coating in this location. Funds were made available for the added work with cost savings from the 2024 Rout & Crack Filling contract.

Attachments:

Change in Contract Price: \$8,714.16		Change in Contract Times:	
Original Contract Price:		Original Contract times <input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days	
		Substantial completion (days or date): <u>August 2, 2024</u>	
		Ready for final payment (days or date): <u>August 9, 2024</u>	
<u>\$71,240.40</u>			
Increase from previously approved Change Orders No. <u> </u> to No. <u> </u>		(Increase) (Decrease) from previously approved Change Orders No. <u> </u> to No. <u> </u>	
		Substantial completion (days): <u> </u>	
		Ready for final payment (days): <u> </u>	
<u>\$ 0.00</u>			
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
		Substantial completion (days or date): <u>August 2, 2024</u>	
		Ready for final payment (days or date): <u>August 9, 2024</u>	
<u>\$ 71,240.40</u>			
Increase of this Change Order:		Increase of this Change Order:	
		Substantial completion (days or date): <u>October 8, 2024</u>	
		Ready for final payment (days or date): <u>October 11, 2024</u>	
<u>\$ 8,714.16</u>			
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
		Substantial completion (days or date): <u>October 8, 2024</u>	
		Ready for final payment (days or date): <u>October 11, 2024</u>	
<u>\$ 79,954.56</u>			

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Date: _____

EJCDC No. C-941 (2002 Edition)

Prepared by the Engineer's Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specification Institute.