

Change Order
No. 1

Date of Issuance: February 8, 2023

Effective Date:

Project: Riverside Park Restroom	Owner: City of Watertown	Owner's Contract No.: 9-22
Contract: Riverside Park Restroom	Date of Contract:	
Contractor: Ray Stadler Const., Co. Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Change Order No. 1 incorporates the following into plans and specifications:

Cedar beams & decking replaced with douglas fir (\$26,760.00), Alternate lighting fixtures (\$5,000)

Alternate plumbing fixtures (\$10,000), Concrete replaced with masonry (\$7,000), Alternate siding: concrete board or Hardy siding (\$13,500)

Attachments:

Change in Contract Price:	Change in Contract Times:
Original Contract Price:	Original Contract times — <input type="checkbox"/> Working Days — <input type="checkbox"/> Calendar Days
<u>\$1,154,800.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. 0 to No. 1	(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____
<u>\$0.00</u>	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
<u>\$ 1,154,800.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase OR Decrease of this Change Order:	(Increase) (Decrease) of this Change Order:
<u>\$ 62,260.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
<u>\$ 1,092,540.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____

EJCDC No. C-941 (2002 Edition)

Prepared by the Engineer's Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specification Institute.