

Date of Issuance: July 10, 2010

Effective Date: July 10, 2024

Project: 2-24	Owner: City of Watertown	Owner's Contract No.: 2-24
Contract: Rout and Crack Fill	Date of Contract: February 28, 2024	
Contractor: Denler, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Pursuant to action taken by the Finance Committee at its July 8, 2024 meeting on a cost sharing agreement between the City of Watertown and Clasen Quality Chocolates, Inc. Base Bid E: E. Horseshoe Road & Endres Lane Rout & Crack Filling quantities are to be added to Contract #2-24 Rout and Crack Filling.

Attachments:

Contract #2-24 Bid Results

Change in Contract Price: \$27,984.02	Change in Contract Times:
Original Contract Price:	Original Contract times <input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days
\$72,481.80	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. <u> </u> to No. <u> </u>	(Increase) (Decrease) from previously approved Change Orders No. <u> </u> to No. <u> </u>
\$ 0.00	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 72,481.80	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase OR Decrease of this Change Order:	(Increase) (Decrease) of this Change Order:
\$ 27,984.02	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 100,465.82	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____