

Date of Issuance: July 10, 2024

Effective Date: July 10, 2024

Project: 2024 Pavement Marking	Owner: City of Watertown	Owner's Contract No.: 1-24
Contract: 2024 Pavement Marking	Date of Contract: February 28, 2024	
Contractor: Century Traffic LLC		

The Contract Documents are modified upon execution of this Change Order:

Description: Pursuant to action taken by the Finance Committee at its July 8, 2024 meeting on a cost sharing agreement between the City of Watertown and Clasen Quality Chocolates, Inc. Base Bid F: E. Horseshoe Road & Endres Lane Pavement Marking quantities are to be added to Contract #1-24 Pavement Marking.

Attachments:

Contract #1-24 Bid Results

Change in Contract Price: \$9,009.00	Change in Contract Times:
Original Contract Price:	Original Contract times Working Days <input type="checkbox"/> Calendar Days
\$46,838.65	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. <u> </u> to No. <u> </u>	(Increase) (Decrease) from previously approved Change Orders No. <u> </u> to No. <u> </u>
\$ 0.00	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 46,838.65	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase OR Decrease of this Change Order:	(Increase) (Decrease) of this Change Order:
\$ 9,009.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 55,847.65	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____