

Date of Issuance: May 26, 2023

Effective Date: _____

Project: Main St. Ext.	Owner: City of Watertown	Owner's Contract No.: 8-23
Contract: 2023 Utility & Street Reconstruction Project		Date of Contract: March 25, 2023
Contractor: Forest Landscaping & Construction, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Adjustments & changes for long side sewer laterals at 1205/1209 W Main St. New sewer Main required changes to connection of laterals, because lateral I.E. is now higher. Installed clean outs & sewer valve boxes and additional L.F. of 4" SDR 35. Additional saw cutting, time, materials and backfill. Itemized quote attached.

Change in Contract Price:	Change in Contract Times:
Original Contract Price:	Original Contract times — <input type="checkbox"/> Working Days — <input type="checkbox"/> Calendar Days
\$559,080.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. <u> </u> to No. <u> </u>	(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____
\$ 0.00	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 559,080.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase OR Decrease of this Change Order:	(Increase) (Decrease) of this Change Order:
\$ 26,622.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 585,702.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____