

Date of Issuance: May 17, 2023

Effective Date: _____

Project: N. Fourth St Watermain Improvements	Owner: City of Watertown	Owner's Contract No.: 5364-23-01
Contract: 2023 Fourth Street Watermain Improvements	Date of Contract: February 27, 2023	
Contractor: Forest Landscaping & Construction, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Aprox 907 N 4th Sewer main repair LS, 611 N 4th lateral repair LS
Curb Stop Box – Excavate additional area around curb stops, remove existing install city supplied box, Back fill area around curb box, top soil area for future dig by others.
Attachments: Quote from Forest Landscaping & Construction, Inc. dated 4/25/2023

Change in Contract Price:	Change in Contract Times:
Original Contract Price:	Original Contract times <input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days
\$853,260.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u>	(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____
\$ 4,900.00	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 858,160.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase OR Decrease of this Change Order:	(Increase) (Decrease) of this Change Order:
\$ 30,250.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 888,410.00	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:
By: _____
Engineer (Authorized Signature)

ACCEPTED:
By: _____
Owner (Authorized Signature)

ACCEPTED:
By: _____
Contractor: (Authorized Signature)

Date: _____

Date: _____

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____