

Date of Issuance: April 11, 2023

Effective Date: \_\_\_\_\_

Project: N. Fourth St Watermain Improvements	Owner: City of Watertown	Owner's Contract No.: 5364-23-01
Contract: 2023 Fourth Street Watermain Improvements	Date of Contract: February 27, 2023	
Contractor: Forest Landscaping & Construction, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Additional Traffic Control has been requested by the City to fully close the project Street to traffic to accommodate City crews to remove and replace curb ramps along the project Consecutively with the underground contractor.

Attachments:

Change in Contract Price:	Change in Contract Times:
Original Contract Price:	Original Contract times <input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days
\$853,260.00	<del>Substantial completion (days or date):</del> _____
	<del>Ready for final payment (days or date):</del> _____
Increase from previously approved Change Orders No. <u>   </u> to No. <u>   </u>	(Increase) (Decrease) from previously approved Change Orders No. <u>   </u> to No. <u>   </u>
\$ <u>N/A</u>	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ <u>853,260.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase <del>OR Decrease</del> of this Change Order:	(Increase) (Decrease) of this Change Order:
\$ <u>4,900.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ <u>858,160.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Contractor: (Authorized Signature)

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable) \_\_\_\_\_

Date: \_\_\_\_\_