

Date of Issuance: October 9, 2024

Effective Date: October 9, 2024

Project: 6-24	Owner: City of Watertown	Owner's Contract No.: 6-24
Contract: 2024 Bituminous Surfacing	Date of Contract: February 28, 2024	
Contractor: Payne & Dolan, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Pursuant to action taken by the Public Works Commission at its October 8, 2024 meeting on the quote for additional resurfacing submitted by Payne & Dolan to Mill & Overlay one-block lengths of S. Ninth St., E. Milwaukee St., and Sprin St.

Attachments:

Change Order No. 2 Quote Form and Location Map

Change in Contract Price: \$52,588.50	Change in Contract Times:
Original Contract Price:	Original Contract times <del>—</del> <input type="checkbox"/> Working Days <del>—</del> <input type="checkbox"/> Calendar Days
	<del>Substantial completion (days or date):</del> _____
\$ <u>527,765.25</u>	<del>Ready for final payment (days or date):</del> _____
Increase from previously approved Change Orders No. <u>1</u>	(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____
\$ <u>168,808.25</u>	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ <u>696,573.50</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase of this Change Order:	(Increase) (Decrease) of this Change Order:
\$ <u>52,588.50</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ <u>749,162.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Contractor: (Authorized Signature)

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable) \_\_\_\_\_

Date: \_\_\_\_\_