

Date of Issuance: 10/16/2024

Effective Date: 10/16/2024

Project: Storm Sewer Cleaning & Televising	Owner: City of Watertown	Owner's Contract No.: #5-24
Contract: #5-24 Storm Sewer Cleaning & Televising	Date of Contract: 3/14/2024	
Contractor: <u>NEW RESTORATION AND RECOVERY SERVICES, LLC dba AQUALIS</u>		

The Contract Documents are modified upon execution of this Change Order:

Description: Final pay request based on actual quantities, including adjustments for deep cleaning and submerged pipes.

Attachments:

Aqualis' Cleaning Log & Heavy Cleaning Log with actual quantities.

Change in Contract Price:	Change in Contract Times:
Original Contract Price: \$ <u>193,638.80</u>	Original Contract times <input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days Substantial completion (days or date): <u>7/19/2024</u> Ready for final payment (days or date): <u>7/26/2024</u>
Increase from previously approved Change Orders No. 0 to No. 1 \$ <u>0.00</u>	(Increase) (Decrease) from previously approved Change Orders No. <u>0</u> to No. <u>1</u> Substantial completion (days): <u>8/2/2024</u> Ready for final payment (days): <u>8/9/2024</u>
Contract Price prior to this Change Order: \$ <u>193,638.80</u>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>8/2/2024</u> Ready for final payment (days or date): <u>8/9/2024</u>
Increase OR Decrease of this Change Order: \$ <u>14,311.01</u>	(Increase) (Decrease) of this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: \$ <u>207,949.81</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>8/2/2024</u> Ready for final payment (days or date): <u>8/9/2024</u>

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: Adam W. Tierney
Contractor: (Authorized Signature)

Date: 9-30-2024

Approved by Funding Agency (if applicable) _____

Date: _____