

**RESOLUTION TO
APPROVE CHANGE ORDER NO. 1 TO
2025 WATERMAIN RELAY CONTRACT #8-25
WITH FOREST LANDSCAPING AND CONSTRUCTION, INC.**

**SPONSOR: ALDERPERSON TONY ARNETT
FROM: PUBLIC WORKS COMMISSION**

WHEREAS, the Common Council previously awarded Contract #8-25 Western Avenue Watermain Relay to Forest Landscaping and Construction, Inc. in the amount of \$187,500.00; and,

WHEREAS, Oakwood Lane from Milford Street to Bittersweet Lane is scheduled to be resurfaced in 2025; and,

WHEREAS, the Public Works Department has identified the need to install a new watermain segment between Milford Street and Cobblestone Way to connect two dead-end sections of watermain, thereby creating a continuous loop that will improve water flow and quality in the area; and,

WHEREAS, the Engineering Division sought a quote from Forest Landscaping and Construction, Inc., the contractor currently performing work under Contract #8-25, to complete the additional watermain loop work on Oakwood Lane; and,

WHEREAS, Forest Landscaping and Construction, Inc. has submitted a quote in the amount of \$89,070.00 to perform the proposed work; and,

WHEREAS, approval of this change order will increase the total contract amount from \$187,500.00 to \$276,570.00; and,

WHEREAS, this work is within the scope of the 2025 Water Utility Capital Budget; and,

WHEREAS, the Public Works Commission has reviewed and recommends approval of this Change Order.

NOW, THEREFORE, BE IT RESOLVED BY THE COMMON COUNCIL OF THE CITY OF WATERTOWN, WISCONSIN:

That the proper City Officials be and are hereby authorized to approve Change Order No. 1 to the 2025 Western Avenue Watermain Relay Contract #8-25 with Forest Landscaping and Construction, Inc. for an amount not to exceed \$89,070.00. Funds to come from Water Utility Capital Outlay Account: 03-99-99-99.

	YES	NO
DAVIS		
LAMPE		
BERG		
BARTZ		
BLANKE		
SMITH		
ARNETT		
WETZEL		
MOLDENHAUER		
MAYOR STOCKS		
TOTAL		

ADOPTED July 15, 2025

CITY CLERK

APPROVED July 15, 2025

MAYOR