



Jaynellen J. Holloway, P.E.
920.262.4050

Andrew Beyer, P.E.
920.262.4052

Maureen McBroom, ENV SP
920.206.4264

Ritchie M. Piltz, CSI
920.262.4034

Administrative Assistant
Wanda Fredrick 920.262.4060

MEMO

TO: Chairperson Wetzel and Commission Members
FROM: Andrew Beyer, P.E.
DATE: September 7, 2023
RE: Public Works Commission Meeting of September 12, 2023

Agenda Item:

Review and take possible action: Change Order No. 4 to Contract #6-23 for \$57,406.10 to pave a portion of Water Tower Court

BACKGROUND:

Review and take possible action: Change Order No. 4 to Contract #6-23 for \$57,406.10 to pave a portion of Water Tower Court

The northern portion of Water Tower Court has been subject to erosion issues over the past several years. City crews grade the roadway after heavy rain multiple times per year due to heavy rutting in the gravel roadway. The City hired Ruekert & Mielke to design pollutant control best management practices and roadway improvements, which are being installed by City crews this year. The roadway is currently being graded in anticipation of paving this year to stabilize the existing gravel roadway and prevent recurring erosion and resulting regrading. The City sought a change order from this year's asphalt paving contractor, Payne & Dolan, to perform the needed paving. Funding for said contract change order to come from Storm Water Utility Capital Outlay Account, 16-58-16-60. There is adequate funding in the account for paving of the northern portion of Water Tower Court.

Enclosed:

- Draft Change Order No. 4
- Site Map