

Change Order
No. 4

Date of Issuance: September 13, 2023

Effective Date: September 13, 2023

Project: #6-23	Owner: City of Watertown	Owner's Contract No.: 6-23
Contract: 2023 Bituminous Surfacing		Date of Contract: April 3, 2023
Contractor: Payne & Dolan		

The Contract Documents are modified upon execution of this Change Order:

Description: Pave 2.25" Binder Course, apply Tack Coat, and 1.75" Surface Course on North end of Water Tower Court through Storm Water Utility project.

Approximately: 335 Ton 3LT 58-28 S; 260 Ton 4LT 58-28 S; 167 Gal Tack.

Attachments: N/A

Change in Contract Price: \$57,406.10	Change in Contract Times:
Original Contract Price:	Original Contract times — <input type="checkbox"/> Working Days — <input type="checkbox"/> Calendar Days
	Substantial completion (days or date): _____
<u>\$293,088.40</u>	Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. 1 to No. <u>3</u>	(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____
<u>\$332,664.65</u>	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
<u>\$625,753.05</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase OR Decrease of this Change Order:	(Increase) (Decrease) of this Change Order:
<u>\$57,406.10</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
<u>\$683,159.15</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____