

**RESOLUTION TO  
APPROVE CHANGE ORDER NO. 1 -  
2022 SANITARY SEWER AND WATER MAIN PROJECT  
WITH FOREST LANDSCAPING & CONSTRUCTION, INC.**

**SPONSOR: ALDERPERSON WETZEL  
FROM: PUBLIC WORKS COMMISSION**

**WHEREAS**, the Watertown Park, Recreation and Forestry Commission has approved the removal of both the men's and women's existing restrooms and construction of a new joint restroom building at Riverside Park; and,

**WHEREAS**, it has been determined to be in the City's best interest to provide new water and sanitary sewer service laterals to the new men's and women's restrooms; and,

**WHEREAS**, the City is currently under contract with Forest Landscaping & Construction, Inc., out of Lake Mills, WI, for sanitary sewer and water main improvements, and by executing a change order the new water and sanitary sewer service laterals could be extended to the new restroom location yet this construction season; and,

**WHEREAS**, Change Order No. 1 will increase the contract by \$58,085.00 bringing the revised contract price with approved Change Order No. 1 to \$569,635.00; and,

**WHEREAS**, this change order requires a resolution be adopted by the Common Council; and,

**WHEREAS**, the Public Works Commission has considered this change order and recommends the adoption of this resolution.

**NOW, THEREFORE, BE IT RESOLVED BY THE COMMON COUNCIL OF THE CITY OF WATERTOWN, WISCONSIN:**

It authorizes the proper City Officials to approve Change Order No. 1 – 2022 Sanitary Sewer and Water Main Project with Forest Landscaping & Construction, Inc., out of Lake Mills, WI, for a total addition to the contract amount of \$58,085.00 bringing the revised contract price to \$569,635.00. The funding for said contract addition to be utilized is Park, Recreation & Forestry Account 05-55-41-70 Park Dept. Capital Projects.

	YES	NO
DAVIS		
LAMPE		
RUETTEN		
BARTZ		
LICHT		
SMITH		
SCHMID		
WETZEL		
ROMLEIN		
MAYOR MCFARLAND		
TOTAL		

ADOPTED November 15, 2022

CITY CLERK

APPROVED November 15, 2022

MAYOR