

**RESOLUTION TO
APPROVE CHANGE ORDER NO. 1 -
2022 SANITARY SEWER AND WATER MAIN PROJECT
WITH FOREST LANDSCAPING & CONSTRUCTION, INC.**

**SPONSOR: ALDERPERSON WETZEL
FROM: PUBLIC WORKS COMMISSION**

WHEREAS, the Watertown Park, Recreation and Forestry Commission has approved the removal of both the men's and women's existing restrooms and construction of a new joint restroom building at Riverside Park; and,

WHEREAS, it has been determined to be in the City's best interest to provide new water and sanitary sewer service laterals to the new men's and women's restrooms; and,

WHEREAS, the City is currently under contract with Forest Landscaping & Construction, Inc., out of Lake Mills, WI, for sanitary sewer and water main improvements, and by executing a change order the new water and sanitary sewer service laterals could be extended to the new restroom location yet this construction season; and,

WHEREAS, Change Order No. 1 will increase the contract by \$58,085.00 bringing the revised contract price with approved Change Order No. 1 to \$569,635.00; and,

WHEREAS, this change order requires a resolution be adopted by the Common Council; and,

WHEREAS, the Public Works Commission has considered this change order and recommends the adoption of this resolution.

NOW, THEREFORE, BE IT RESOLVED BY THE COMMON COUNCIL OF THE CITY OF WATERTOWN, WISCONSIN:

It authorizes the proper City Officials to approve Change Order No. 1 – 2022 Sanitary Sewer and Water Main Project with Forest Landscaping & Construction, Inc., out of Lake Mills, WI, for a total addition to the contract amount of \$58,085.00 bringing the revised contract price to \$569,635.00. The funding for said contract addition to be utilized is Park, Recreation & Forestry Account 05-55-41-70 Park Dept. Capital Projects.

	YES	NO
DAVIS		
LAMPE		
RUETTEN		
BARTZ		
LICHT		
SMITH		
SCHMID		
WETZEL		
ROMLEIN		
MAYOR MCFARLAND		

ADOPTED _____ November 15, 2022 _____

CITY CLERK

APPROVED _____ November 15, 2022 _____

MAYOR

TOTAL		
-------	--	--