

Date of Issuance: September 28, 2022

Effective Date: September 28, 2022

Project: Riverside Park Restrooms	Owner: City of Watertown	Owner's Contract No.: 6-22
Contract: Sanitary Sewer and Water Main Project	Date of Contract: April 21, 2022	
Contractor: Forest Landscaping & Construction, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Installation of sanitary sewer and water services to new restroom building, demolition of existing building, and installation of silt fence. Work to commence after Nov. 1, 2022.

Attachments:

Riverside Park Restrooms Quote Form

Change in Contract Price:	Change in Contract Times:
Original Contract Price:	Original Contract times <input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days
\$ <u>511,550.00</u>	Substantial completion date: <u>June 24, 2022</u>
	Ready for final payment date: <u>July 1, 2022</u>
Increase from previously approved Change Orders No. <u> </u> to No. <u> </u>	(Increase) (Decrease) from previously approved Change Orders No. <u> </u> to No. <u> </u>
\$ <u> </u>	Substantial completion (days): <u> </u>
	Ready for final payment (days): <u> </u>
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ <u>511,550.00</u>	Substantial completion (days or date): <u> </u>
	Ready for final payment (days or date): <u> </u>
Increase of this Change Order:	Increase of this Change Order:
\$ <u>58,085.00</u>	Substantial completion date: <u>November 23, 2022</u>
	Ready for final payment date: <u>December 2, 2022</u>
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ <u>569,635.00</u>	Substantial completion date: <u>November 16, 2022</u>
	Ready for final payment date: <u>November 23, 2022</u>

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____