

### MAIN STREET UPDATE

Emily McFarland, Mayor March 22, 2023

### **OUTLINE**

Introduction


Main Street (Cole Memorial) Bridge

**Update** 

Questions?

Main Street Update

# MAIN STREET (COLE) BRIDGE UPDATE



- CITY/STATE INTERGOVERNMENTAL AGREEMENT TO REPLACE THE 1931 MAIN STREET (COLE MEMORIAL) BRIDGE IN 2024 OR 2025.
- MOVED UP FROM THE ORIGINAL 2026 PROPOSED DATE.
- THE PROJECT, WHEN CONSTRUCTED, WILL BE A STATE PROJECT, NOT A CITY PROJECT.
- CITY/STATE COST SHARE FOR THE DESIGN OF THE BRIDGE
- STATE WILL COVER ALL ELIGIBLE BRIDGE CONSTRUCTION COSTS AT 100%.






- THE MAYOR AND CITY TEAM WERE ABLE TO INTERMEDIATE TO HAVE THE BRIDGE REPLACEMENT PROJECT ADVANCED TO 2025 WITH THE POTENTIALITY OF ADVANCEMENT TO 2024.
- CITY CONCERN WITH UNFUNDED CONTINUAL MAINTENANCE OF AN AGING BRIDGE IN THE INTERIM
- ADDITIONAL UNFUNDED REQUIREMENTS TO REMOVE POTENTIAL ENCROACHMENTS PRIOR TO START OF CONSTRUCTION.

## THE CITY HAS SPENT APPROXIMATELY \$500,000 ON THE REHABILITATION OF MAIN STREET (COLE) BRIDGE SINCE 2016.



- ADDITIONAL FUNDS WILL BE NEEDED TO REMEDIATE THE ENCROACHMENTS PRIOR TO START OF BRIDGE CONSTRUCTION.
- CITY/STATE MET RECENTLY TO DISCUSS THE NEXT STEPS IN REMEDIATION OF THE ENCROACHMENTS.
- STATE HAS OFFERED TO CREDIT/COVER THE REMEDIATION COSTS.
- THE CITY IS WORKING WITH MEAD & HUNT, TO ANALYZE THE ENCROACHMENTS
- DESIGN BY AUGUST 2023 WITH REMEDIATION DATE TO BE DETERMINED.





- City assisting WisDOT on Limited Temporary Easements (LTE's).
- State held a Public Information Meeting (PIM) in march 2023 with affected property owners to discuss the temporary easements.
- Currently the state is issuing contracts to the affected property owners.



THE CITY AND STATE ARE DOING EVERYTHING IN THEIR POWER TO MEET AN ADVANCEMENT OF 2024 FOR THE BRIDGE.

Mayor Emily McFarland

### SUMMARY

Main Street (Cole Memorial) Bridge – Working toward advanceable to 2024

Questions?







### **THANK YOU**

Emily McFarland, Mayor EMcFarland@cityofwatertown.org